
       FDR BOULEVARD - PHASE 3   

 

                 Construction Update   

                   Summer of 2022  

 
  FDR Boulevard Phase 3A (MD 237 to Buck Hewitt Rd. – 0.8 mile) 

The contractor, Great Mills Trading Post, Co., completed the initial survey stakeout, 

clearing, and sediment erosion control installation in the spring of 2022.  Utility 

relocation work was also completed by utility companies in the winter and spring of 2022.  

Road work will continue during the summer months to complete the traffic signal pole 

relocation at the MD 237 intersection and construction of the south bound lanes on Fire 

Dept. Lane (future FDR BLVD) at the MD 237 – Chancellors Run Road intersection. 

Following installation of base asphalt on the southbound lanes, traffic will be shifted 

from the northbound lanes of Fire Dept. Lane to use the new south bound lanes and the 

northbound side will be closed to traffic.  Work will then proceed on the northbound side 

with a water main relocation, storm drain installation, and construction of the 2 travel 

lanes and left turn lane at MD 237.  Roadway construction work from Fire Dept. Lane to 

MacArthur Blvd. (in San Souci) will also continue with excavation of 2 stormwater 

management facilities, storm drainage installation, roundabout installation, roadway 

excavation, and placement of compacted aggregate base for the roadway into the fall of 

2022. 

 

  FDR Boulevard Phase 3B (Buck Hewitt Rd. to Pegg Rd. – 1.0 mile) 

Design plans are being finalized by the County’s engineering consultant A. Morton Thomas 

(AMT) and will include a new traffic signal at the proposed FDR Boulevard and Pegg RD 

intersection with an interconnect to the MD 235 traffic signal system.  Property 

acquisition is on-going and will continue into the fall of 2022.  Funding for construction 

was approved in the County CIP for FY 2023 (began July of 2022) and advertisement of 

this phase is expected in the winter of 2022/2023 with award of contract in late winter 

of 2023(property acquisition pending).  This phase will take approx. 18 months to 

complete.  Utility relocation work will begin the late summer of 2022 by various utility 

companies.  

 
If you have any questions, please contact the DPW&T Project Manager at 301-475-4200, ext. 3525. This 

Construction Update was prepared by the St. Mary’s County DPW&T.    


